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MEETING MINUTES 

Woodbrook Road Dump Site Status Update 
Date: December 2, 2021 
Time: 1:00 – 2:00 PM EST 
Location:  Microsoft Teams 
 
Project Name: Woodbrook Road Dump Site Focused Feasibility Study 
 
Attendees: USACE 
 Justin Shoemaker, Project Manager 
 Paul Speckin, Project Engineer 
 
 USEPA  
 Diane Salkie, Remedial Project Manager 
 Rich Puvogel, Section Chief for Central New Jersey 
  
 CDM Federal Programs Corporation (CDM Smith)  
 Thomas Mathew, Project Manager 
 Grace Chen, Senior Project Engineer 
 Gary Hazen, Senior Subject Matter Expert 
 Kimberly Kaster, Project Engineer 
 Kristen Carpenter, Human Health Risk Assessor 

Meeting Objective: Status update on compliance averaging, truck versus rail cost comparison, 
and the FFS schedule 

Meeting Summary: 
Compliance Averaging. 
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• EPA requested the memorandum by the end of December 2021. 
• CDM Smith indicated that they will meet internally to discuss the schedule.  The 

memorandum will be submitted to USACE for review first prior to submittal to EPA. 
 
HHRA Memorandum 
 CDM Smith inquired about any update on the HHRA memorandum. EPA indicated that they 

have a meeting scheduled for January 5, 2021. 
 
CQC Plan 
 CDM Smith indicated they plan to provide draft version to USACE on December 17, 2021. 

• USACE acknowledged the planned submittal date is acceptable. 
 
Focused Feasibility Study 
 CDM Smith indicated they are working on Sections 1 and 2 of the Focused Feasibility Study 

and targeting to complete those sections in mid-January. 
  

 
 

 
Truck versus Rail Transportation and Disposal Cost Comparison 
 CDM Smith has not received a response from Conrail on the quote request.  

 
CDM Smith provided the information approximately 

two weeks ago, and Conrail has not yet reviewed the information. 
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